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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for project development and right of way components of
local grant projects are available for expenditure only until the end of the second fiscal year after allocation.
The guidelines further stipulate that the Commission may approve waivers to the timely use of funds
deadline one time only for up to twenty months in accordance with Section 14529.8 of the Government
Code.

The Commission allocated $51,000 in fiscal year 1999-2000 for the project on the attached list.  The
implementing agency (City of Clearlake) has not expended the funds by the June 30, 2002 deadline.  The
attachment shows the detail of the project and the reason for the extension request. The project sponsor
requests an extension, and the planning agency concurs.

Attachment



Time Extension/Waiver – Reimbursement Deadline
Item 2.8d.– Local Streets and Roads Projects

Program Year 2001/2002

October 3, 2002 Page 1 of 1

Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Clearlake

Lake

PPNO: 3011R
Olympic Drive Widening,
Phase B

$0
$51
$0
$0
$51

6 months

12/31/2002

Support – meets STIP guidelines

Post Deadline Request.

The City is requesting an extension of 6 months due to unforeseen delays in project design.

The project area is within a utility underground district, and was scheduled for design and construction from 1999 to 2001.
PS&E was delayed until the undergrounding was complete and the new utility locations could be incorporated into the
plans.  The City Engineer resigned in July 2001 and an interim City Engineer was hired.  The interim engineer was injured
in an accident in August 2001 and, due to the severity of the injury, did not return to work until December 2001.  Work
schedules were affected by this absence.  A permanent City Engineer was hired in April 2002.  At this time, the approaching
deadline was identified, however, the City was not able to place the extension request before the CTC prior to its October
meeting.

The City has entered into an agreement with a contract engineering firm to provide the PS&E services.  Currently, more
than 50% of the design has been completed.  The City anticipates applying to Caltrans for the PS&E Certification by mid-
December, allowing time to receive that certification, advertise, and award the project by the 2/28/03 contract award
deadline.


